



Activity ID	Start	Finish	BL Project Finish
Time Slice	02-Ja	06-M	12-Aç
Milestones	02-Ja	06-M	12-Aç
BLFI	25-Aç	30-Mi	
CMCR001	06-Mi	11-Mi	25-Fe
COD	06-Mi	12-Aç	
FOUNDF	18-Mi	25-Fe	
NTP	02-Ja		
Manufacture	09-Ja	25-Fe	11-Fe
Nacelle	16-Ja	18-Fe	04-Fe
MANA001	16-Ja	21-Je	21-Ja
MANA002	30-Ja	04-Fe	28-Ja
MANA003	30-Ja	04-Fe	28-Ja
MANA004	06-Fe	11-Fe	04-Fe
MANA005	13-Fe	18-Fe	04-Fe
MANADR	23-Ja	28-Je	
Blades	09-Ja	25-Fe	11-Fe
MABL001	23-Ja	28-Je	14-Ja
MABL002	30-Ja	04-Fe	21-Ja
MABL003	06-Fe	11-Fe	28-Ja
MABL004	13-Fe	18-Fe	04-Fe
MABL005	20-Fe	25-Fe	11-Fe
MABLDR2	09-Ja	21-Je	
Tower	16-Ja	21-Je	04-Fe
MAST001	16-Ja	21-Je	21-Ja
MAST002	23-Ja	28-Je	28-Ja
MAST003	23-Ja	28-Je	28-Ja
MAST004	30-Ja	04-Fe	04-Fe
MAST005	30-Ja	04-Fe	04-Fe
Logistics	06-Fe	05-Aç	15-Mi
Shipping	06-Fe	18-Mi	25-Fe
Nacelle	20-Fe	04-Mi	18-Fe
SHNA001	20-Fe	04-Mi	18-Fe
Blades	27-Fe	18-Mi	25-Fe
SHBL001	06-Mi	18-Mi	25-Fe
SHBLDR	27-Fe	04-Mi	
Tower	06-Fe	04-Mi	18-Fe
SHST001	20-Fe	04-Mi	18-Fe
SHSTDR	06-Fe	18-Fe	
Site Delivery	06-Mi	05-Aç	15-Mi
Nacelle	06-Mi	22-Mi	08-Mi
SDNA001	06-Mi	08-Mi	22-Fe
SDNA002	09-Mi	11-Mi	25-Fe
SDNA003	13-Mi	15-Mi	01-Mi
SDNA004	16-Mi	18-Mi	04-Mi
SDNA005	20-Mi	22-Mi	08-Mi
Blades	20-Mi	05-Aç	15-Mi
SDBL001	20-Mi	22-Mi	01-Mi
SDBL002	23-Mi	25-Mi	04-Mi
SDBL003	27-Mi	29-Mi	08-Mi
SDBL004	30-Mi	01-Aç	11-Mi
SDBL005	03-Aç	05-Aç	15-Mi
Tower	06-Mi	15-Mi	08-Mi
SDST001	06-Mi	08-Mi	22-Fe
SDST002	06-Mi	08-Mi	25-Fe
SDST003	09-Mi	11-Mi	01-Mi
SDST004	09-Mi	11-Mi	04-Mi
SDST005	13-Mi	15-Mi	08-Mi
Installation	13-Fe	06-Mi	12-Aç
Foundation	13-Fe	18-Mi	25-Fe
FNPL001	27-Fe	04-Mi	18-Fe
FNPL002	27-Fe	04-Mi	18-Fe
FNPL003	06-Mi	11-Mi	18-Fe
FNPL004	13-Mi	18-Mi	25-Fe
FNPL005	13-Mi	18-Mi	25-Fe
FNPLDR5	13-Fe	25-Fe	
Main Erection	16-Mi	27-Aç	01-Aç
INDS001	23-Mi	27-Mi	04-Mi
INDS002	04-Aç	06-Aç	11-Mi
INDS003	11-Aç	13-Aç	18-Mi
INDS004	18-Aç	20-Aç	25-Mi
INDS005	25-Aç	27-Aç	01-Aç
INTE001	16-Mi	22-Mi	02-Mi
INTE002	29-Mi	04-Aç	09-Mi
INTE003	06-Aç	11-Aç	16-Mi
INTE004	13-Aç	18-Aç	23-Mi
INTE005	20-Aç	25-Aç	30-Mi
INTEDR6	27-Mi	29-Mi	
Mechanical V	23-Mi	01-Mi	05-Aç
INMW001	23-Mi	03-Aç	08-Mi
INMW002	04-Aç	08-Aç	15-Mi
INMW003	11-Aç	17-Aç	22-Mi
INMW004	18-Aç	24-Aç	29-Mi
INMW005	25-Aç	01-Mi	05-Aç
Final Inspect	17-Aç	03-Mi	08-Aç
INSP001	17-Aç	19-Aç	11-Mi
INSP002	20-Aç	22-Aç	18-Mi
INSP003	22-Aç	25-Aç	25-Mi
INSP004	26-Aç	28-Aç	01-Aç
INSP005	01-Mi	03-Mi	08-Aç
Commission	20-Aç	06-Mi	12-Aç
COMM001	20-Aç	22-Aç	15-Mi
COMM002	22-Aç	26-Aç	22-Mi
COMM003	26-Aç	28-Aç	29-Mi
COMM004	28-Aç	02-Mi	05-Aç
COMM005	04-Mi	06-Mi	12-Aç